
EditSchedule Management and Expediting

Pipeline Crossings and requirement for agreements with:

Landowner (Land crossing)
Affected Company (Pipeline crossing)
Municipality (Gravel road crossing)
Alberta Transportation (Paved road crossing)
Water Resource Mgmt. (Class D Creek Crossing)
Dept. of Fisheries & Oceans (Class B River Crossing)

AESRD

Fish & Wildlife Assessment
Geotechnical Studies
Notification

AESRD

Caribou Protection Plan
October 15 Deadline

Department of Fisheries & Oceans

River Crossings

Emergency Response Plan

Sour Gas ERP
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